Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14657-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0009

Date: 01/08/2015
Page 1 of 3

Pay Period: 12/04/2014
to 12/31/2014

Contract Location: Time Allowed: 940  Days
APPROACHES ON SR 47 OVER THE LITTLE RIVER Elapsed Calender Days: 342  Days
Percent Time: 36.38
District: 2 Area: 04
Contractor:

SCOTT BRIDGE COMPANY, INC. Date Let: 11/22/2013

P. O. BOX 2000 Date Awarded: 12/06/2013
Date Contract Executed: 01/08/2014
Date Notice to Proceed: 01/24/2014

OPELIKA AL  36803-2000 Date Work Began: 03/03/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/20/2016

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $24,117,353.82 Counties:

Original Contract Amount $24,066,000.00 Columbia Lincoln

Funds Available $20,728,951.82

Percent Complete 14.05%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
232310- $24,117,353.82 $24,066,000.00 $20,728,951.82 14.05% $605,674.00

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14657-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0009

Pay Period:

Date: 01/08/2015
Page 2 of 3

12/04/2014
to 12/31/2014

Project Number:

Federal State Project Number:

232310-

SR 47 - BRIDGE REPLACEMENT

BRST0-0076-01(036)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,710,721.60

Prev to Date
$2,226,182.40

$677,680.40 $556,545.60
$3,388,402.00 $2,782,728.00
$0.00 $0.00
$3,388,402.00 $2,782,728.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$3,388,402.00

$2,782,728.00

Total Payable:

This Estimate

$484,539.20
$121,134.80
$605,674.00
$0.00
$605,674.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$605,674.00



Rpt-ID: RCPESPRJ Georgia Date: 01/08/2015

User: krender Department of Transportation Page 3 of 3

Estimate Summary By Project

Contract ID: B14657-13-000-0 Estimate Number: 0009 Pay Period: 12/04/2014
to 12/31/2014

Project Number 232310-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0280 999-2010 DESIGN COMPLETE LS 1.000 .906
2000000.000 .005
Kokl $10,000.00 $1,822,000.00
BRST0-0076-01(036)
0285 999-2015 CONSTRUCTION COMPLETE LS 1.000 .044
'2062000.000 .027
.071 $595,674.00 $1,566,402.00
BRST0-0076-01(036)
Category Amount: $605,674.00 $3,388,402.00

Project Total Amount:

$605,674.00

$3,388,402.00



